COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 26/ 2019

ESTI MATE SUMVARY 14: 39: 38
CONTI D: C20753 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 20753- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TIME ALLON 6/30/2020 FI XED COVPLETI ON DAI
US 40 CRAI G EAST BPM PERCENT TIME:  12.04 ORI G TIME ALLOW 6/30/ 2020 FI XED COVPLETI ON DAl
PRQIECT NO NHPP0402- 090
US 40 CRAI G EAST BPM
NAVE OF ROAD:
PRQIECT COUNTI ES: MOFEAT ROUTT
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 04/ 26/ 2019 DATE TI ME STARTED 02/27/2019
4600 Northgate Boul evard DATE LET 11/ 15/ 2018 DATE WORK BEGAN 02/ 27/ 2019
Suite 100 DATE AWARDED 11/29/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/31/2018 DATE ACCEPTED
Sacr anment o CA 95834 (303) 802-5838 DATE NOTI CE TO PROCEED 02/27/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 3,091, 844.00 PARTI Cl PATI NG $ 493,071.21 $ 181, 050. 57
AWARD PRQJECT AMI:  $  2,914,980.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 15. 95% TOTAL EARNI NGS 493, 071. 21 181, 050. 57
FUNDS AVAI LABLE: $ 2,598,772.79 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 493, 071. 21 181, 050. 57
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11,417.14 -3,744.02
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 481, 654. 07 177, 306. 55
LI QUI DATED DANVAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 481, 654. 07 177, 306. 55
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 177, 306. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20753-BI D ESTI MATE RUN 04/ 26/ 2019
PRQJECT: NHPP0402- 090 ESTI MATE NO 0002 14: 39: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 0. 100 0. 050
LS 0. 000 0.00
75, 000. 00000 0. 050 3, 750. 00
0010 202-00008 Tree Trinmm ng 40. 000 5. 000
HOUR 0. 000 0. 00
165. 00000 5. 000 825. 00
0015 202-00190 Renoval of Concrete Median Cover Material 120. 000 105. 000
Sy 0. 000 0.00
25. 00000 105. 000 2,625.00
0020 202-00200 Renoval of Sidewal k 20. 000 0. 000
SY 9. 000 585. 00
65. 00000 9. 000 585. 00
0025 202-00203 Renoval of Curb and Cutter 555. 000 217.000
LF 338. 000 3,718.00
11. 00000 555. 000 6, 105. 00
0030 202-00220 Renoval of Asphalt Mat 1, 095. 000 221. 000
SY 63. 000 756. 00
12. 00000 284. 000 3, 408. 00
0035 202- 00240 Renoval of Asphalt Mat (Pl aning) 3, 835. 000 1, 489. 000
Sy 0. 000 0.00
8. 00000 1, 489. 000 11, 912. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 391. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 3. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 3.000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 200. 000 0. 000
HOUR 0. 000 0. 00

74.00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01597

0065

207- 00205

0070

207- 00210

0075

208- 00002

0080

208- 00026

0085

208- 00035

0090

208- 00046

0095

208- 00056

0100

208- 00070

0105

208- 00103

0110 208-00105

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Pot hol i ng

Topsoi |

St ockpi |l e Topsoi l

Erosi on Log Type 1 (12 Inch)

Coir Roll

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type III)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24. 000
HOUR
185. 00000
430. 000
cy
30. 00000
430. 000
cy
25. 00000
1, 220. 000
LF
4. 00000
680. 000
LF
13. 00000
300. 000
LF
9. 00000
1. 000
EACH
2, 500. 00000
1. 000
EACH
143. 00000
3. 000
EACH
1, 750. 00000
20. 000
HOUR
65. 00000
10. 000
HOUR

80. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
14

000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 26/ 2019

1, 064

621.

2,500

390.

.00

.00

.00

00

.00

00

00

.00

.00

00

.00

14:39: 38

AMOUNT

370.

6, 500

2,212

6,617

1,854

2,500

3,500

910

00

.00

00

00

00

00

00

.00

00

00

.00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

208- 00207

210- 00420

210- 00810

210-01180

210- 01200

210- 04010

212-00006

212-00011

212-00022

C20753
20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

Er osi on Control

Managenent

Reset

Ti mbers

Reset

Ground Sign

Reset Guardrail (Special)

Reset

End Anchor age

Adj ust

Manhol e

Seedi ng (Native)

Seedi ng (Lawn)

Seedi ng (Riparian)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
HOUR
100. 00000
150. 000
HOUR
75. 00000
300. 000
DAY
78. 71000
1. 000
LS
5, 000. 00000
5. 000
EACH
165. 00000
450. 000
LF
15. 00000
1. 000
EACH
1, 500. 00000
1. 000
EACH
575. 00000
0. 500
ACRE
1, 000. 00000
0. 450
ACRE
2, 000. 00000
0. 350
ACRE

1, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

88.
88.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
17.
24

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 04/ 26/ 2019

100

225.

1,338

1, 320

07

.00

.00

00

.00

.00

.00

.00

.00

14:39: 38

AMOUNT

100

375.

1, 889

1,320

00

00

04

.00

.00

00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

212-00032

212-00040

212-01200

213- 00008

213-00012

214-00220

214-01015

215- 00030

216- 00201

217-00000

240- 00000

C20753
20753-BID
NHPP0402- 090

ROADWAY

| TEM
DESCRI PTI ON
Soi | Condi tioni ng
Soi |l Preparation (Lawn)

Landscape Restoration

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0. 500
ACRE
800. 00000

0. 450
ACRE
3, 000. 00000

1. 000

12, 500. 00000

Mil chi ng (Wbod Chi p) 34.000
CF
13. 00000
Spray-on Mul ch Bl anket 0. 500
ACRE
6, 500. 00000
Deci duous Tree (2 Inch Caliper) 4. 000
EACH
500. 00000
W low Cuttings 435. 000
EACH
3. 00000
Transplant Tree (1.5 to 3 Inch) 4. 000
EACH
250. 00000
Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 710. 000
Cl ass
SY
3. 00000
Her bi ci de Treat ment 100. 000
Sy
0. 75000
W dlife Biologist 40. 000
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 100
0.100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000
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ESTI MATE RUN 04/ 26/ 2019

650.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:39: 38

AMOUNT

650.

900.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20753-BI D ESTI MATE RUN 04/ 26/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0002 14: 39: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 240- 00010 Renoval of Nests 40. 000 4.500
HOUR 0. 000 0. 00
101. 00000 4.500 454. 50
0230 304-06007  Aggregate Base Course (Cl ass 6) 269. 000 0. 000
cY 95. 000 9, 500. 00
100. 00000 95. 000 9, 500. 00
0235 403-00720 Hot M x Asphalt (Patching) (Asphalt) 54. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0240 403-34701 Hot M x Asphalt (Grading SX) (75) 940. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0245 411-03352  Asphalt Cenment Performance G ade (PG 58-28) 21.000 0. 000
TON 0. 000 0.00
503. 00000 0. 000 0. 00
0250 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 36. 000 0. 000
TON 0. 000 0. 00
714.00000 0. 000 0. 00
0255 411-10255 Enul sified Asphalt (Sl ow Setting) 340. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0260 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 24.000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0265 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0270 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 750. 00000 0. 000 0. 00
0275 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

6, 750. 00000 0. 000 0. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20753-BI D ESTI MATE RUN 04/ 26/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0002 14: 39: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-11525 Fence (Plastic) 760. 000 581. 000
LF 0. 000 0. 00
5. 00000 581. 000 2,905. 00
0285 607-11580 Fence (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0290 607-11581 Fence (Tenporary) (Special) 400. 000 284.000
LF 0. 000 0. 00
10. 00000 284. 000 2,840. 00
0295 608- 00000 Concrete Sidewal k 15. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0300 609-21010 Curb and Gutter Type 2 (Section |-B) 182. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0305 609-21020 Curb and Gutter Type 2 (Section I1-B) 186. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0310 609-21021 Curb and Gutter Type 2 (Section II1-M 94. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0315 610-00020  Median Cover Material (Patterned Concrete) 964. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0320 610-00035 Median Cover Material (Concrete)(Special) 167. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0325 612-00001 Del i neator (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0330 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00

325. 00000 0. 000 0. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20753-BI D ESTI MATE RUN 04/ 26/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0002 14: 39: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-80391 Runmbl e Strip (Ginding)(Asphalt) 474.000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0340 621-00450 Det our Pavenent 199. 000 97. 000
5% 0. 000 0. 00
130. 00000 97. 000 12, 610. 00
0345 625-00000  Construction Surveying 1. 000 0. 000
LS 0.190 8, 455. 00
44,500. 00000 0.190 8, 455. 00
0350 626- 00000 Mobi I i zati on 1. 000 0. 250
LS 0. 250 56, 250. 00
225, 000. 00000 0.500 112, 500. 00
0355 626-01103 Public Information Services (Tier IIl) 1. 000 0. 100
LS 0.100 1, 500. 00
15, 000. 00000 0. 200 3, 000. 00
0360 627-00008 Modi fi ed Epoxy Pavenent Marking 33. 000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0.00
0365 627-00011 Pavenment Mar ki ng Pai nt (Waterborne) 54. 000 1. 000
GAL 0. 000 0. 00
145. 00000 1. 000 145. 00
0370 627-00070 Pref ormed Thernopl astic Pavenment MarKking 30. 000 0. 000
SF 0. 000 0. 00
105. 00000 0. 000 0.00
0375 629-01006 Survey Monunent (Type 6) 13. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0380 630-00000 Flagging 2, 000. 000 273. 750
HOUR 30. 000 810. 00
27. 00000 303. 750 8,201. 25
0385 630- 00007 Traffic Control Inspection 86. 000 6. 000
DAY 8. 000 1, 400. 00

175. 00000 14. 000 2,450.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20753-BI D
PRQIECT NHPP0402- 090 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-00012 Traffic Control Managenent 214.000
DAY
815. 00000
0395 630-80335 Barricade (Type 3 MA) (Tenporary) 16. 000
EACH
100. 00000
0400 630-80341 Construction Traffic Sign (Panel Size A) 39. 000
EACH
15. 00000
0405 630-80342 Construction Traffic Sign (Panel Size B) 29. 000
EACH
15. 00000
0410 630-80343 Construction Traffic Sign (Panel Size O 21.000
EACH
15. 00000
0415 630- 80355 Portabl e Message Sign Panel 4. 000
EACH
1, 000. 00000
0420 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1.000
Type
ype) EACH
500. 00000
0425 630- 80360 Drum Channel i zi ng Devi ce 100. 000
EACH
15. 00000
0430 630-80367 Portable Traffic Speed Monitor 2.000
EACH
500. 00000
0435 630-80370 Concrete Barrier (Tenporary) 1, 200. 000
LF
60. 18000
0440 630-80393 St ackabl e Vertical Panels 50. 000
EACH

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 000
20. 000
39. 000

1. 000
1. 000
2.000

4.500
3. 000
7.500

14. 500
0. 000
14.500

4.500
3. 000
7.500

2.000
0. 000
2.000

0.500
0. 000
0.500

38. 500
0. 000
38. 500

0. 000
0. 000
0. 000

294. 000
0. 000
294. 000

0. 000
0. 000
0. 000
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16, 300

100

45

45

00

00

.00

.00

.00

.00

.00

.00

14:39: 38

AMOUNT

31, 785

200

112

217

112

2,000

250.

577.

17,692

00

00

50

50

50

00

00

50

.00

92

.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20753-BI D ESTI MATE RUN 04/ 26/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0002 14: 39: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80440 Portable Runble Strips (Tenporary) 18. 000 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0450 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0455 630-85041 Mobi | e Attenuat or 30. 000 0. 000
DAY 0. 000 0.00
190. 00000 0. 000 0. 00
0460 630-86801 Traffic Signal (Tenporary) 1. 000 0.500
LS 0. 000 0. 00
19, 500. 00000 0.500 9, 750. 00
0465 700-70010 F/ A Mnor Contract Revisions 146, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 4, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0475 700-70012 F/ A Asphalt Pavenent Incentive 1, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnment 13, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 1, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,430, 401.00$ 107,672.07$% 286, 965.71



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20753-BI D
PRQIECT NHPP0402- 090 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 B-06-A
0495 201-00000 Clearing and Grubbing 0. 300
LS
75, 000. 00000
0500 201-00005 Renoval of Debris 0. 500
LS
75, 000. 00000
0505 202-00027 Rernoval of Riprap 180. 000
SY
40. 00000
0510 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 350. 000
Sy
13. 00000
0515 202-00453 Renoval of Portions of Present Structure (Cass 2) 24.000
SY
202. 00000
0520 202- 00460 Renoval of Portions of Present Structure (Cl ass 3) 5. 000
Sy
400. 00000
0525 202-00504 Renoval of Expansion Device 107. 000
LF
200. 00000
0530 203-00010 Uncl assi fied Excavation (Conplete In Place) 46. 000
cY
35. 00000
0535 206-00000 Structure Excavation 952. 000
CcY
45. 00000
0540 208-00400 Wat er Control 0. 500
LS
150, 000. 00000
0545 210- 01000 Reset Fence 61. 000

LF
20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.150
0. 000
0. 150

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

45. 000
0. 000
45. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 250
0. 000
0. 250

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:39: 38

AMOUNT

11, 250

2,418

9, 000

37, 500

00

.00

.00

00

.00

.00

00

.00

.00

00

.00



CONTI D

B-06- A

CAT NO0300

0550 403-34701

0555

408- 01100

0560

411- 03355

0565

420- 00102

0570

506- 00224

0575

506- 00424

0580

515-00120

0585

518- 01004

0590

601- 06100

0595 601-51005

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (75)

Joi nt Seal ant

Asphal t Cenent

Perf ormance Grade (PG 58-34)

Ceotextile (Erosion Control) (Cass 1)

Riprap (24 Inch)

Soi |

Ri prap (24 Inch)

Wat er proof i ng (Menbr ane)

Bri dge Expansion Device (0-4 Inch)

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
57.000
TON
140. 00000
64. 000
LF
18. 00000
4. 000
TON
714. 00000
835. 000
sy
4. 00000
801. 000
cy
175. 00000
271. 000
cy
190. 00000
350. 000
sy
19. 00000
43.000
LF
250. 00000
11. 000
cy
1, 250. 00000
141. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
18. 000
18. 000

0. 000
2.610
2.610

0. 000
1. 000
1.000
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4,500

3,262

30

.00

.00

.00

.00

.00

.00

.00

00

50

14:39: 38

AMOUNT

4,500

3,262

30

.00

.00

.00

.00

.00

.00

.00

00

50

00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20753-BI D ESTI MATE RUN 04/ 26/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0002 14: 39: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-06-A

0600 602-00020 Reinforcing Steel (Epoxy Coated) 1, 200. 000 0. 000
LB 605. 000 605. 00
1. 00000 605. 000 605. 00
CAT 0300 CURRENT AMT $ 464,241.00 % 8,397.50 % 68, 565. 50

CAT NO0301 B-06-S

0605 201-00000 Clearing and G ubbing 0. 300 0. 150
LS 0. 000 0. 00
75, 000. 00000 0.150 11, 250. 00
0610 202-00027 Rernoval of Riprap 955. 000 0. 000
Sy 0. 000 0.00
40. 00000 0. 000 0. 00
0615 202-00246 Renoval of Asphalt Mat (Planing) (Special) 673. 000 339. 000
SY 0. 000 0. 00
13. 00000 339. 000 4,407.00
0620 202-00453  Renoval of Portions of Present Structure (Class 2) 40. 000 0. 000
Sy 2.000 404. 00
202. 00000 2.000 404. 00
0625 202-00460 Renoval of Portions of Present Structure (Cass 3) 8. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0.00
0630 203-00010  Unclassified Excavation (Conplete In Place) 403. 000 0. 000
Ccy 0. 000 0.00
35. 00000 0. 000 0. 00
0635 206- 00000 Structure Excavation 779.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00
0640 208-00400 Water Control 0. 500 0. 250
LS 0. 000 0.00
150, 000. 00000 0. 250 37, 500. 00
0645 210-01000 Reset Fence 61. 000 0. 000
LF 0. 000 0. 00

20. 00000 0. 000 0.00



CONTI D:

B-06-S

CAT NO0301

0650 214-01227

0655

403- 34701

0660

408-01100

0665

411- 03355

0670

420- 00102

0675

506- 00224

0680

506- 00424

0685

515- 00120

0690

601- 06100

0695 601-51005

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Root wad

Hot M x Asphalt (Grading SX) (75)

Joi nt Seal ant

Asphal t Cenent

Per f ormance Grade (PG 58-34)

Geotextile (Erosion Control) (Cl ass 1)

Ri prap (24 Inch)

Soi |

Ri prap (24 Inch)

Wat er proofi ng (Menbrane)

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
350. 00000
109. 000
TON
140. 00000
171. 000
LF
18. 00000
6. 000
TON
714. 00000
1, 096. 000
5%
4. 00000
945. 000
cy
175. 00000
634. 000
cy
190. 00000
673. 000
sy
19. 00000
8. 000
cy
1, 250. 00000
237. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 100
0.100

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 04/ 26/ 2019

350.

125.

.00

.00

.00

.00

.00

.00

.00

.00

14:39: 38

AMOUNT

350.

125.

00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20753-BI D ESTI MATE RUN 04/ 26/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0002 14: 39: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 B-06-S

0700 602-00020 Reinforcing Steel (Epoxy Coated) 276. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0301  CURRENT AMI $ 549, 823.00 $ 879.00$% 54, 036.00

CAT NO0302 B-06-V

0705 201-00000 Clearing and G ubbing 0. 100 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0710 202-00246 Renoval of Asphalt Mat (Planing) (Special) 1, 265. 000 704. 000
Sy 0. 000 0.00
13. 00000 704. 000 9, 152. 00
0715 202-00453 Renoval of Portions of Present Structure (O ass 2) 72.000 0. 000
SY 1. 000 202. 00
202. 00000 1.000 202.00
0720 202-00460 Renoval of Portions of Present Structure (Class 3) 15. 000 0. 000
SY 0. 000 0.00
400. 00000 0. 000 0. 00
0725 202-00503 Renoval of Portions of Present Structure 179. 000 82.000
SY 0. 000 0. 00
125. 00000 82. 000 10, 250. 00
0730 210-00425 Reset Bridge Railing 39. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0735 210-01050 Reset Chain Link Fence 39. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0740 240-00020 Netting 1, 900. 000 0. 000
5% 287.000 2,009. 00
7.00000 287.000 2,009. 00
0745 304-06007 Aggregat e Base Course (Cl ass 6) 53. 000 0. 000
cY 25. 000 2,500. 00

100. 00000 25. 000 2, 500. 00



CONTI D

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 16
ESTI MATE RUN 04/ 26/ 2019
14:39: 38

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

0750 306-01000

0755

403- 34701

0760

408-01100

0765

411- 03355

0770

515-00120

0775

518- 01004

0780

601- 03040

0785

601- 06100

0790

601- 51005

0795 602-00020

B-06-V

Recondi tioni ng

Hot M x Asphalt (Grading SX) (75)

Joi nt Seal ant

Asphal t Cenent

Per f ormance Grade (PG 58-34)

Wat er proof i ng (Menbr ane)

Bri dge Expansion Device (0-4 Inch)

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel (Epoxy Coat ed)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
250. 000
sy
35. 00000
208. 000
TON
140. 00000
82. 000
LF
18. 00000
12. 000
TON
714. 00000
1, 265. 000
5%
19. 00000
82. 000
LF
250. 00000
81. 000
cy
1, 200. 00000
12. 000
cy
1, 250. 00000
431. 000
EACH
30. 00000
12, 911. 000
LB
1. 00000
CAT 0302  CURRENT AMT $

0. 000
. 000
. 000

3, 395. 00

3,395.00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
42.
42.

000
000

10, 500. 00

10, 500. 00

0. 000
29. 000
29. 000

34, 800. 00

34, 800. 00

0. 000
4.200
4.200

5, 250. 00

5, 250. 00

0. 000
4.000
4.000

120.

120. 00

0. 000
5, 326.
5, 326.

000 5, 326. 00
000 5, 326

320,634.00 % 64, 102.



CONTI D

CAT NO0303

0800

0805

0810

0815

0820

0825

0830

0835

0840

0845

0850

201- 00000

201- 00005

202- 00246

202- 00453

202- 00460

202- 00503

202- 00504

240- 00020

304- 06007

306- 01000

403- 34701

C20753

NHPP0402- 090

20753-BID

| TEM
DESCRI PTI ON

C-07-A

Clearing and Grubbing

Renoval of Debris

Renoval of Asphalt Mat (Planing) (Special)

Renoval of Portions of Present Structure (Cl ass 2)

Renoval of Portions of Present Structure (Cass 3)

Renoval of Portions of Present Structure

Renoval of

Expansi on Device

Netting

Aggregat e Base Course (Cl ass 6)

Recondi tioni ng

Hot M x Asphalt (Grading SX) (75)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 100
LS
75, 000. 00000
0. 500
LS
75, 000. 00000
1, 088. 000
sy
13. 00000
52. 000
%
202. 00000
11. 000
sy
400. 00000
87. 000
sy
125. 00000
132. 000
LF
200. 00000
1, 300. 000
%
7. 00000
17. 000
cy
100. 00000
97.000
sy
35. 00000
177. 000
TON

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 26/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:39: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

C20753
20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 18
ESTI MATE RUN 04/ 26/ 2019
14:39: 38

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0855 408-01100

0860

411- 03355

0865

515-00120

0870

518- 01004

0875

601-01010

0880

601- 03040

0885

601- 06100

0890

601-51005

0895 602- 00020

CAT NO0304

0900 201-00000

C-07-A

Joi nt Seal ant

Asphal t Cenent

Per f ormance Grade (PG 58-34)

Wat er proof i ng (Menbr ane)

Bri dge Expansion Device (0-4 Inch)

Concrete Cl ass BZ

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel (Epoxy Coated)

C-08-A M nor

Cl earing and G ubbing

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
65. 000
LF
18. 00000
10. 000
TON
714. 00000
1, 088. 000
sy
19. 00000
132. 000
LF
250. 00000
7.000
cy
1, 900. 00000
38. 000
cy
1, 200. 00000
19. 000
cy
1, 250. 00000
310. 000
EACH
30. 00000
5, 949. 000
LB
1. 00000
CAT 0303  CURRENT AMT $
0. 100
LS

75, 000. 00000

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

310,179.00 %

0. 000
0. 000 .00

0. 000 .00



CONTI D

C20753

20753-BID
NHPP0402- 090

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 19
ESTI MATE RUN 04/ 26/ 2019
14:39: 38

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0304

0905

0910

0915

0920

0925

0930

0935

0940

202- 00246

202- 00453

403- 34701

411- 03355

515-00120

601- 06100

601- 51005

602- 00020

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
C-08-A M nor
Renoval of Asphalt Mat (Planing) (Special) 68. 000
SY
13. 00000
Renoval of Portions of Present Structure (Cl ass 2) 1. 000
Sy
202. 00000
Hot M x Asphalt (Grading SX) (75) 15. 000
TON
140. 00000
Asphalt Cenent Perfornmance Gade (PG 58-34) 1. 000
TON
714.00000
Wat er proof i ng (Menbr ane) 68. 000
SY
19. 00000
Concrete (Patching) 3. 000
cYy
1, 250. 00000
Gal vani ¢ Anodes 4.000
EACH
30. 00000
Rei nforcing Steel (Epoxy Coat ed) 4. 000
LB
1. 00000
CAT 0304 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

3,091, 844.00 $ 181,050.57$  493,071.



